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22 March 1965

MEMORANDUM FOR THE RECORD

SUBJECT: Trip Report --

I 25X1A
15, 16, and 17 March 1965

The trip was made to ascertaln progress on the Chip Processor, under
contract to—and to discuss the Sepratron Processor, a new
processing innovatlon proposed by_and presented  25X1A

to the TDR on 3 March 1965.

The Chip Processor, due for delivery by 31 March 1965, is progressing
satisfactorily. However, two requirements levied by the technical represen-
takive will probably delay delivery to 30 April 1965 or 15 May 1965. These
requirements are: (a) increasing the size of the chip magazines from a
16 mount holder size to 36 mount holders, and (b) redesign of the method
of initial immersion of the film chip into the developer solution. This
was designed as slow input which would result in the processed chip being
darker on the bottom due to that portion of the chip being in the developer
for & longer time than the top of the chip. The contractor was asked to
design & method of dropping the chip (in the chip mount) into the developer
solution so that initial developing action is uniform over the entire chip.
These actions will probably result in a request from the contractor for
some additional funding as well as the time extension.

Of special interest is that mis also designéng the 25X1A
largest color processor (for origina 1 at nas been built. Physically,
this processor will be nearly 50 feet long by approximately 8 feet wide by
12 feet high. All transport will be by liquid-alr bearings so that the film

will not be touched from supply to take-up. Additionally, pumps, air and
chemical mix will take-up nearly as much space as the processor itself.

This effort, an exteemely sensitive one, is being designed for SAC as the 25X1A
eventual recipient. is the prime 25X1A
contractor on the overall effort, and is the probable 25X1A

contracting office.

Development Branch,
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